RPA PROJECT MANAGEMENT
Project Status Report
Department of Commerce and Insurance

TBI Consolidated Facility

500/003-01-2005

Construction Closed

Awaiting Final Invoice

Project: Project Work Type: Delivery Method: Project Budget:
Air Compressor Replacement Renovation Design / Bid / Build $270,000.00
L‘:"Lﬁvﬁﬂgc’%&ued Facility Current Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager: Construction Admin: | Designer: Contractor:

DePalma, N. Bryant, J. Smith Seckman Reid, Inc.
Project Health:
Budget: .
Schedule: . Estimated Bid date mid March.
Issues: ! Resolving Bidding procedures with F&A Office of Criminal Justice.
TBI Crime Lab

Project: Project Work Type: Delivery Method: Project Budget:
New Laboratory New Construction Design / Bid / Build $15,050,000.00
TBI Crime Lab R ' . .
Knoxville, TN Current Work Phase: Req'd Work Ph Compl: MACC Budget:

$11,500,000.00

Project Manager:
DePalma, N.

Construction Admin:
Edwards, T.

Designer:
JV Lewis Group/Smith Seckm

Contractor:
Rouse Construction Compan

Project Health:
Budget: .
Schedule: .

Issues: . Additional service request from ICE to be resolved.
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